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AGR0024 Upcountry Maui Watershed -

Ph 7 & Kealahou Lateral Ph

1

Maui AGR AGR 6 12 In

progress

Design 05/01/11 $0.00 $0.00 Yes No

AGR0025 Upcountry Maui Watershed -

Kealahou Lateral Ph 2

Maui AGR AGR 6 12 In

progress

Design 05/01/11 $0.00 $0.00 Yes No

AGS0029

3

WAHIAWA CIVIC CENTER

- PUBLIC HEALTH

NURSING OFF, ENERGY

EFFICIENCY & AC

IMPRVTS

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 09/01/10 12/01/10 $264000.00 $264000.00 No No

AGS0031

2

HALAWA CF - REPLACE

CPS AREA FCUs AND

MAIN BOILERS AND

LAUNDRY

IMPROVEMENTS

Oahu Public

Safet

y

AGS 10

1

10

1

In

progress

Design 08/01/11 09/01/11 $1250000.00 $1250000.00 No No

AGS0032

3

CENTRAL SERVICES

DIVISION - NEW

PHOTOVOLTAIC SYSTEM

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 03/01/11 06/01/11 $1100000.00 $1100000.00 No No

AGS0033

1

HAWAII STATE HOSPITAL

- VARIOUS LOCATIONS,

REPLACE

TRANSFORMERS &

SWITCHGEAR

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 12/01/10 04/01/11 $1081000.00 $1081000.00 No No

AGS0034

3

ALIIOLANI HALE -

EXTERIOR ALTERATIONS

& IMPROVEMENTS

Oahu Judici

ary

AGS 10

1

10

1

In

progress

Design 04/01/11 07/01/11 $1739000.00 $1739000.00 No No

AGS0034

4

WAIAWA CORRECTIONAL

FACILITY - ELECTRICAL

SYSTEM IMPROVEMENTS

Oahu Public

Safet

y

AGS 10

1

10

1

In

progress

Design 10/01/11 12/01/11 $700000.00 $700000.00 No No

AGS0036

3

HOLUALOA EL SCHOOL -

RETROFIT FOR

HURRICANE SHELTER

Hawaii Defen

se

AGS 10

1

10

1

In

progress

Design 12/01/10 02/01/11 $300000.00 $300000.00 No No

AGS0036

6

WAIMANO RIDGE - ENTRY

GATE AND FENCING

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 02/01/11 05/01/11 $267000.00 $267000.00 No No
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AGS0037

1

NO. 1 CAPITOL DISTRICT -

INSTALL BACKUP

CHILLER

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 10/01/10 12/01/09 $1500000.00 $1500000.00 No No

AGS0038

2

MAUI REGIONAL PUBLIC

SAFETY COMPLEX -

Maui Public

Safet

y

AGS 10

1

10

1

In

progress

Design 02/01/11 07/01/11 $213100000.

00

$213100000.

00

No No

AGS0039

1

AINA HAINA PUBLIC

LIBRARY - PARKING LOT

AND SIDEWALK

IMPROVEMENTS

Oahu Librar

y

Servi

ces

AGS 10

1

10

1

In

progress

Design 12/01/10 02/01/11 $63000.00 $63000.00 No No

AGS0040

4

HAWAII  STATE HOSPITAL

- GUENSBERG & COOKE

BLDGS, REPLACE HIGH

VOLTAGE CABLES

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 12/01/10 02/01/11 $213000.00 $213000.00 No No

AGS0041

2

ALOHA STADIUM -

VARIOUS HEALTH AND

SAFETY PROJECTS

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Planning 01/01/50 01/01/50 $0.00 $0.00 No No

AGS0042

8

VETERANS CEMETERIES,

STATEWIDE - ADDITIONAL

COLUMBARIUM NICHES

Statewide Defen

se

AGS 10

1

10

1

In

progress

Design 02/01/11 05/01/11 $910000.00 $910000.00 No No

AGS0043

8

ICSD KAUNAKAKAI RADIO

FACILITY, MOLOKAI -

INFRASTRUCTURE

IMPROVEMENTS

Maui Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 02/01/11 06/01/11 $618000.00 $618000.00 No No

AGS0044

4

HAWAII STATE VETERANS

CEMETERY - NEW

RESTROOMS &

ADMINISTRATION BLDG

FAMILY ROOM

Oahu Defen

se

AGS 10

1

10

1

In

progress

Design 06/01/11 09/01/11 $500000.00 $500000.00 No No
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AGS0045

1

WAIAWA CORRECTIONAL

FACILITY - WASTEWATER

SYSTEM IMPROVEMENTS

Oahu Public

Safet

y

AGS 10

1

10

1

In

progress

Design 10/01/11 12/01/11 $1482000.00 $1482000.00 No No

AGS0046

3

ALOHA STADIUM -

REPLACE METAL ROOF

DECK & TRANSFORMERS

(SEC AA TO EE, & A TO K)

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 09/01/10 12/01/10 $13800000.0

0

$13800000.0

0

No No

AGS0047

0

HAWAII STATE HOSPITAL

- WATER SYSTEM

IMPROVEMENTS

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 09/01/11 12/01/11 $911000.00 $911000.00 No No

AGS0047

4

LANAKILA HEALTH

CENTER - AIR

CONDITIONING SYSTEM

IMPROVEMENTS

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 03/01/11 05/01/11 $481000.00 $481000.00 No No

AGS0048

1

DAGS KONA DISTRICT

OFFICE - BASEYARD

Hawaii Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 12/01/11 02/01/12 $2000000.00 $2000000.00 No No

AGS0048

3

INFORMATION AND

COMMUNICATION

SERVICES DIVISION -

ANUENUE RADIO SITES

AND TOWERS

Hawaii Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 01/01/50 01/01/50 $0.00 $0.00 No No

AGS0049

0

KAMAULEULE BUILDING

(DOH LAB) - ELECTRICIAL

SYSTEM & ENERGY

EFFICIENCY IMPRVMTS

Oahu Healt

h

AGS 10

1

10

1

In

progress

Design 10/01/10 01/01/11 $260000.00 $260000.00 No No

AGS0049

2

WAIKOLOA &

KONAWAENA EL

SCHOOLS - RETROFIT

FOR HURRICANE

SHELTER

Hawaii Defen

se

AGS 10

1

10

1

In

progress

Design 12/01/10 02/01/11 $1500000.00 $1500000.00 No No
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AGS0051

3

ALOHA STADIUM -

RENOVATION AND

IMPROVEMENT

PROJECTS

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 09/01/10 12/01/10 $35000000.0

0

$35000000.0

0

No No

AGS0051

6

ALIIOLANI HALE -

INTERIOR ALTERATIONS

AND IMPROVEMENTS

Oahu Judici

ary

AGS 10

1

10

1

In

progress

Design 03/01/11 06/01/11 $1223000.00 $1223000.00 No No

AGS0052

9

ICSD LIHUE RADIO

FACILITY, KAUAI -

EMERGENCY

GENERATOR

Kauai Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 04/01/11 07/01/11 $857000.00 $857000.00 No No

AGS0053

1

DAGS HILO DISTRICT

OFFICE - BASEYARD

Hawaii Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 12/01/11 02/01/12 $4000000.00 $4000000.00 No No

AGS0053

5

ICSD MT. KAALA RADIO

FAC, OAHU - RPL TWR,

ANTENNAS, & ELECT'L

INFRA & RPR BLDG

Oahu Acco

unting

&

Gene

ral

Servi

ces

AGS 10

1

10

1

In

progress

Design 04/01/11 10/01/11 $357000.00 $357000.00 No No

AGS0053

8

MAKAWAO PUBLIC

LIBRARY - CESSPOOL

CLOSURE, SEPTIC

SYSTEM & ADA

IMPROVEMENTS

Maui Librar

y

Servi

ces

AGS 10

1

10

1

In

progress

Design 01/01/50 01/01/50 $405000.00 $405000.00 No No

AGS0054

2

HCCC AND HALE NANI

ANNEX -  VARIOUS

IMPROVEMENTS

Hawaii Public

Safet

y

AGS 10

1

10

1

In

progress

Design 01/01/50 01/01/50 $1150000.00 $1150000.00 No No

Page   4 of  11



CIP.ehawaii.gov Future Bids 08/23/2010 19:21

P
ro

je
ct

 N
o.

S
co

pe

Lo
ca

tio
n

A
ge

nc
y

E
xp

en
di

ng
 A

ge
nc

y

S
en

at
e 

D
is

tr
ic

t

H
ou

se
 D

is
tr

ic
t

P
ro

je
ct

 S
ta

tu
s

P
ro

je
ct

 P
ha

se

P
ro

je
ct

 D
es

ig
n

C
on

su
lta

nt

E
st

im
at

ed
 B

id
 O

pe
n

D
at

e

(A
ct

ua
l) 

C
on

st
ru

ct
io

n
A

w
ar

d 
D

at
e

A
ct

ua
l B

id
 O

pe
n

D
at

e

E
st

im
at

ed
 C

on
st

ru
ct

io
n

S
ta

rt
 D

at
e

A
ct

ua
l C

on
st

ru
ct

io
n

S
ta

rt
 D

at
e

(A
ct

ua
l) 

C
on

st
ru

ct
io

n
E

nd
 D

at
e

C
on

st
ru

ct
io

n 
C

on
tr

ac
t

A
w

ar
de

d 
T

o

N
o.

 D
ay

s 
pe

nd
in

g 
si

nc
e

C
on

st
ru

ct
io

n 
co

nt
ra

ct

E
st

im
at

ed
 C

os
t

E
st

im
at

ed
 C

on
st

ru
ct

io
n

C
os

t

C
on

st
ru

ct
io

n 
F

un
ds

A
pp

ro
p?

C
on

st
ru

ct
io

n 
F

un
ds

A
llo

t?

A
ct

ua
l C

on
st

ru
ct

io
n

C
on

tr
ac

t a
w

ar
d 

A
m

ou
nt

AGS0056

4

MAKAWAO PUBLIC

LIBRARY - CESSPOOL

CLOSURE & SEPTIC

SYSTEM IMPROVEMENTS

Maui Librar

y

Servi

ces

AGS 10

1

10

1

In

progress

Design 05/01/11 11/01/11 $298000.00 $298000.00 No No

DOD0010 Building 175 Remodel Oahu DOD DOD 19 40 In

progress

Design 09/01/11 $1100000.00 $1100000.00 Yes Yes

DOD0013 Design bldg 1898 Roof

Replacement with a PV

membrane system

Oahu DOD DOD 19 40 In

progress

Design 11/01/10 $750000.00 $750000.00 Yes Yes

DOD0017 Battery 407

Electrical/Energy Eff

Upgrade

Oahu DOD DOD 8 19 In

progress

Design 01/01/11 $1550000.00 $1550000.00 Yes Yes

HHL0002 Lalamilo 2A Subdivision.

Infrastructure for approx.

160+ residential lots.

Hawaii HHL HHL 1 7 In

progress

Design 02/07/11 06/01/11 $16400000.0

0

$16400000.0

0

No No

HHL0102

2

Cleaning of sewer systems

on DHHL land in Papakolea.

The scope also includes

assessing the sewer system

to determine possible

rehabilitation and possibly

repairs.

Statewide Depar

tment

of

Hawa

iian

Home

Lands

HHL 7 26 Not

started

Planning 11/30/11 $0.00 $0.00 No No

HHL1008 Chanelize the Kawaihae

Road/West Access Road

("Road A") Intersection.  The

scope of work includes

constructing storage lanes,

pavement widening, grading,

and possible utility

relocations.

Hawaii HHL HHL 1 7 In

progress

Design 03/01/11 05/01/11 $0.00 $0.00 No No

LNR0031 Ala Wai Watershed Flood

Study, Oahu - mitigative

imprs

Oahu LNR LNR 10 24 In

progress

Design $2100000.00 $2100000.00 Yes No

LNR0054 Kaunakakai Harbor Ferry,

Molokai - ferry system

improvements

Molokai LNR LNR 6 13 In

progress

Design 11/30/10 02/01/11 $4000000.00 $4000000.00 Yes No

TRN-

Air0005

ITO Parking Lot Expansion Hawaii TRN-

Air

TRN 2 3 Hold Design 08/01/11 $3235000.00 $3235000.00 Yes No

TRN-

Air0006

Onizuka Museum Relocation Hawaii TRN-

Air

TRN 3 6 Hold Design 08/01/11 $5500000.00 $5500000.00 Yes Yes
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TRN-

Air0009

ITO New ARFF Building Hawaii TRN-

Air

TRN 2 3 In

progress

Design 09/01/10 $8700000.00 $8700000.00 Yes No

TRN-

Air0012

KOA New ARFF Building Hawaii TRN-

Air

TRN 3 6 In

progress

Design 09/01/11 $15880000.0

0

$15880000.0

0

Yes No

TRN-

Air0017

Upgrading the Security

Access Control & CCTV

Systems into one linked

system.

Lanai TRN-

Air

TRN 6 13 In

progress

Design 12/01/10 $1282000.00 $1282000.00 Yes No

TRN-

Air0021

OGG Airport Access Road Maui TRN-

Air

TRN 4 9 Hold Design 06/01/12 $38000000.0

0

$38000000.0

0

Yes Yes

TRN-

Air0023

Replacement of Loading

Bridges, Phase II at OGG

Maui TRN-

Air

TRN 4 9 In

progress

Design 08/01/11 $9200000.00 $9200000.00 Yes Yes

TRN-

Air0028

Kahului Airport, Water

System Improvements, Maui

Maui TRN-

Air

TRN 4 9 Not

started

Design 08/01/11 $250000.00 $250000.00 Yes No

TRN-

Air0034

Molokai Airport, Security

Access Control and Closed

Circuit Television System,

Molokai

Molokai TRN-

Air

TRN 6 13 In

progress

Design 12/01/10 $1505000.00 $1505000.00 Yes No

TRN-

Air0040

HNL Central Concourse

Spall Repairs, Drain Repairs

and Reroofing

Oahu TRN-

Air

TRN 15 32 Hold Design 11/01/10 $9500000.00 $9500000.00 Yes No

TRN-

Air0044

Replacement of Loading

Bridges, Phase IV at HNL

Oahu TRN-

Air

TRN 15 32 Hold Design 05/01/11 $8600000.00 $8600000.00 Yes No

TRN-

Air0046

Honolulu International

Airport, Reconstruct

Taxiways and Runways,

Oahu

Oahu TRN-

Air

TRN 15 32 In

progress

Design 08/01/11 $6286000.00 $6286000.00 Yes No

TRN-

Air0047

Honolulu International

Airport, Airfield Waterline

Replacement, Oahu

Oahu TRN-

Air

TRN 15 32 In

progress

Design 08/01/11 $9035000.00 $9035000.00 Yes No

TRN-

Air0048

Honolulu International

Airport, International Arrivals

Building Ceiling

Replacement, Oahu

Oahu TRN-

Air

TRN 15 32 In

progress

Design 08/01/11 $16000000.0

0

$16000000.0

0

Yes No

TRN-

Air0050

Honolulu International

Airport, Isolation Units at

Gates 33 and 34, Oahu

Oahu TRN-

Air

TRN 15 32 In

progress

Design 08/01/11 $16000000.0

0

$16000000.0

0

Yes No
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TRN-

Air0051

Honolulu International

Airport, Mauka Concourse

Improvements, Oahu

Oahu TRN-

Air

TRN 15 32 In

progress

Design 08/01/11 $77530000.0

0

$77530000.0

0

Yes No

TRN-

Air0052

Kalaeloa Airport, Facility

Improvements, Oahu

Oahu TRN-

Air

TRN 21 43 In

progress

Design 08/01/11 $11250000.0

0

$11250000.0

0

Yes No

TRN-

Air0054

Perimeter Road and

Security Fence, Statewide

Statewide TRN-

Air

TRN 10

1

10

1

In

progress

Design 08/01/11 $500000.00 $500000.00 Yes No

TRN-

Air0055

Structural Improvements to

Airfield Paving, Statewide

Statewide TRN-

Air

TRN 10

1

10

1

In

progress

Design 08/01/11 $7350000.00 $7350000.00 Yes No

TRN-

Air0056

Loading Bridge

Modernization, Statewide

Statewide TRN-

Air

TRN 10

1

10

1

In

progress

Design 08/01/11 $250000.00 $250000.00 Yes No

TRN-

Harb0046

Package A - To design a

revised ground

transportation traffic pattern

for the safe ingress and

egress of vehicles fronting

the Pier 1 Shed at Hilo

Harbor and adjusting entry

way in Young Brother's

container yard.  Package B -

Widening the main entrance

gate and relocating features

just outside the gate.

Package C - Electrical work

for Young Brother's check-in

station.

Hawaii TRN-

Harb

TRN 1 2 In

progress

Design 10/01/10 $331000.00 $331000.00 No No

TRN-

Hwy0001

Farrington Highway

Intersection Imp at Nanakuli

& Haleakala Aves

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 12/01/11 $11000000.0

0

$11000000.0

0

Partial No

TRN-

Hwy0002

Farrington Highway,

Replacement of Maipalaoa

Bridge

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 06/01/12 $9250000.00 $9250000.00 No No

TRN-

Hwy0003

Puainako Street Widening,

Komohana to Kilauea

Hawaii TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 08/01/13 $50000000.0

0

$50000000.0

0

No No

TRN-

Hwy0005

Kamehameha Highway,

Laieloa Stream Bridge

Replacement

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 08/01/12 $6050000.00 $6050000.00 No No

TRN-

Hwy0007

Akoni Pule Highway

Realignment and Widening

at Aamakao Gulch

Hawaii TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 08/01/11 $5890000.00 $5890000.00 No No
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TRN-

Hwy0008

Kuhio Highway, Hanalei

Valley/Hanalei Wildlife

Refuge Scenic Stop

Kauai TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning $0.00 $0.00 Yes No

TRN-

Hwy0011

Mamalahoa Highway

Resurfacing, Kaupulehu to

Palani Road, Milepost 27.63

to 35.3

Hawaii TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 10/01/12 $5000000.00 $5000000.00 No No

TRN-

Hwy0012

Statewide Noxious Weed

Program

Statewide TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 04/01/11 $5000000.00 $5000000.00 No No

TRN-

Hwy0018

Kamehameha Highway,

Upper Poamoho Stream

Bridge Replacement

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 06/01/12 $20000000.0

0

$20000000.0

0

No No

TRN-

Hwy0019

Kuakini Highway Widening,

Henry Street to

Kamehameha III Road

(Phase 1)

Hawaii TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 12/01/15 $20000000.0

0

$20000000.0

0

No No

TRN-

Hwy0020

Kuhio Highway,

Replacement of Waioli,

Waipa, and Waikoko Stream

Bridges

Kauai TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 06/01/11 $17500000.0

0

$17500000.0

0

No No

TRN-

Hwy0021

Kaumualii Highway, Omao

Bridge Rehabilitation

Kauai TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 11/01/12 $12000000.0

0

$12000000.0

0

Partial No

TRN-

Hwy0022

Kuhio Highway, Kapaia

Bridge Replacement

Kauai TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 10/01/12 $12000000.0

0

$12000000.0

0

No No

TRN-

Hwy0023

Traffic Operational

Improvements to Existing

Intersections and Highways,

Oahu

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 10/01/11 $9400000.00 $9400000.00 Yes No

TRN-

Hwy0024

Kamehameha Highway,

Replacement of Waikane

Stream Bridge

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning 09/01/17 $8570000.00 $8570000.00 No No

TRN-

Hwy0025

Kamehameha Highway,

Rehabilitation of Waipilopilo

Stream Bridge

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 09/01/12 $7000000.00 $7000000.00 No No

TRN-

Hwy0026

Kahului Beach Road

Shoreline Protection

Maui TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 06/01/12 $7000000.00 $7000000.00 Yes No
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TRN-

Hwy0027

Kamehameha Highway,

Rehabilitation of Makaua

Stream Bridge

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning 09/01/17 $6000000.00 $6000000.00 No No

TRN-

Hwy0028

Hana Highway

Improvements, Huelo to

Hana

Maui TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 06/01/12 $5000000.00 $5000000.00 Partial No

TRN-

Hwy0029

Puunene Ave Widening,

Wakea Ave to Kuihelani Ave

Maui TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 10/01/11 $5000000.00 $5000000.00 Partial No

TRN-

Hwy0031

Hana Highway / Kaahumanu

Avenue Beautification, Dairy

Road to Naniloa Overpass

Maui TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 06/01/12 $1500000.00 $1500000.00 Partial No

TRN-

Hwy0032

Statewide Storm Water

Management Program

Statewide TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 04/01/16 $37800000.0

0

$37800000.0

0

No No

TRN-

Hwy0033

Indefinite Quantity, Culvert

Crossing Assessment

Program

Statewide TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 02/01/12 $6000000.00 $6000000.00 No No

TRN-

Hwy0034

Sustainable Statewide

Landscaping

Statewide TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 10/01/12 $7500000.00 $7500000.00 No No

TRN-

Hwy0035

Indefinite Quantity, Bridge

Inspection, Maui

Maui TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 04/01/12 $5000000.00 $5000000.00 No No

TRN-

Hwy0036

Indefinite Quantity, Bridge

Inspection, Kauai

Kauai TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 02/01/12 $5000000.00 $5000000.00 No No

TRN-

Hwy0037

HILO BAYFRONT

HIGHWAY, SHORELINE

PROTECTION, HAWAII

Hawaii TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 12/01/12 $4000000.00 $4000000.00 Yes No

TRN-

Hwy0038

Traffic Operational

Improvements to Existing

Intersections and Highways,

Hawaii, Kauai and Maui

Statewide TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 10/01/11 $3000000.00 $3000000.00 No No

TRN-

Hwy0077

Hawaii Belt Road Drainage

Improvements, Vicinity of

Hakalau Bridge

Hawaii TRN-

Hwy

TRN 10

1

10

1

Hold Planning 04/01/12 $1500000.00 $1500000.00 Yes No

TRN-

Hwy0082

KAMEHAMEHA HIGHWAY,

KAWELA STREAM

BRIDGE, OAHU

Oahu TRN-

Hwy

TRN 10

1

10

1

Hold Planning 05/01/12 $6300000.00 $6300000.00 Partial No
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TRN-

Hwy0084

Moanalua Freeway and

Interstate Route H-2,

Guardrail and Shoulder

Impr.

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Design 05/01/12 $4000000.00 $4000000.00 Yes No

TRN-

Hwy0086

Interstate Route H-1 Seismic

Retrofit, Pali Highway

Overpass, Ramp and Pali-

Nuuanu Avenue Separation,

Oahu

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 05/01/12 $3190000.00 $3190000.00 Partial No

TRN-

Hwy0094

Kalanianaole Highway

Bicycle Improvements,

Vicinity of Waimanalo Beach

Park to Makapuu Lookout,

Oahu

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Planning 08/01/11 $1850000.00 $1850000.00 Yes No

TRN-

Hwy0095

QUEEN KAAHUMANU

HIGHWAY INTERSECTION

IMPROVEMENTS AT

KAWAIHAE ROAD, Hawaii

Hawaii TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 06/01/12 11/01/12 $750000.00 $750000.00 Partial No

TRN-

Hwy0107

Leeward Bikeway, Phase I,

Waipio Point Access Rd to

Hawaii Railroad Society

Train Station

Oahu TRN-

Hwy

TRN 10

1

10

1

In

progress

Design RM Towill 01/01/11 06/01/11 $4000000.00 $4000000.00 Yes No

TRN-

Hwy0108

Hawaii Belt Road, Rockfall

Protection at Various

Sections, Phase I

(Laupahoehoe Gulch)

Hawaii TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $16000000.0

0

$16000000.0

0

Yes No

TRN-

Hwy0111

Interstate Route H-1,

Eastbound Improvements,

Vicinity of Ola Lane to

Vicinity of Vineyard

Boulevard Off-Ramp

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $90000000.0

0

$90000000.0

0

Yes No

TRN-

Hwy0114

Kamehameha V Highway,

Kawela Stream Bridge

Replacement, Molokai

Molokai TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $7400000.00 $7400000.00 Yes No

TRN-

Hwy0116

Volcano Road Intersection

and Drainage Improvements

at Kulani Road, Hawaii

Hawaii TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $5200000.00 $5200000.00 Yes No

TRN-

Hwy0117

Kuhio Highway Retaining

Walls at Lumahai and

Wainiha, Phase 2

Kauai TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning 06/01/11 $4500000.00 $4500000.00 Yes No
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TRN-

Hwy0118

Maalo Road, Guardrail and

Shoulder Improvements,

Milepost 0.00 TO Milepost

3.92

Kauai TRN-

Hwy

TRN 10

1

10

1

In

progress

Design 01/01/11 $1082000.00 $1082000.00 Yes No

TRN-

Hwy0119

Kaumualii Highway,

Intersection Improvements

at Kuli Road and Lauoho

Road, Phase 1

Kauai TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning 06/01/11 $1000000.00 $1000000.00 Yes No

TRN-

Hwy0123

Kalanianaole Highway

Traffic Operational

Improvements in the Vicinity

of Auloa Street

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $250000.00 $250000.00 Yes No

TRN-

Hwy0124

Kaneohe Bay Drive Traffic

Operational Improvements

in the Vicinity of Puohala

Street

Oahu TRN-

Hwy

TRN 10

1

10

1

Not

started

Planning $250000.00 $250000.00 No No

UOH0052 Campus Center, Repaint Oahu UHM UOH 10 24 In

progress

Design 03/01/11 $514000.00 $514000.00 Yes Yes

UOH0054 Edmondson Hall Oahu UHM UOH 10 24 Not

started

Planning 04/01/11 $10200000.0

0

$10200000.0

0

Yes Yes

UOH0106 Auxilliary Services

Renovation

Oahu UHM UOH 10 24 In

progress

Design 01/01/11 $641571.00 $641571.00 Yes No

UOH0108 Information Technology

Center

Oahu UHM UOH 10 24 In

progress

Design 01/01/11 $32000000.0

0

$32000000.0

0

Yes No

UOH0115 Clarence TC Ching Complex Oahu UHM UOH 10 24 Not

started

Design 01/01/11 $8000000.00 $8000000.00 No No

UOH0117 Cancer Research Center of

Hawai‘I - Biomedical

Science Building

Renovations

Oahu UHM UOH 10 24 Not

started

Planning 02/01/11 $5500000.00 $5500000.00 Yes No
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